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Welcome to Wheaton Revitalization News!

Wheaton Revitalization News is an email distribution list that will provide frequent updates to the

surrounding community on the Wheaton Revitalization project. The purpose of this distribution list is to provide you
with project updates and construction activities. For additional information on the Wheaton Revitalization Project
please visit http://www.wheatonproject.com

Look Ahead - Week of July 29 to August 4, 2018
Headliner

Contractor continues progress with major concrete pours on garage level P4 (lowermost level) and continues with
garage wall pours (see photo).

Executive Summary
The project continues to track for an April, 2020 substantial completion.

Level P4 and Footer Construction (Garage floors are numbered P4, lowest garage floor, through PO, highest garage
level).

Despite recent heavy rains (10+ inches) the contractor continues with good progress at garage level P4. This past
week, pour seven (out of ten) was completed at Level P4. Pour eight is scheduled next for Wednesday, August 1.

Concrete placement for vertical building walls continues as five (5) wall sections are now complete. In all, sixteen (16)
wall pours are required to complete Level P4.

The first elevated slab pour (garage ramp) is expected to take place during the week of August 6. In total, 33 concrete
pours are required to reach street level. The ramp for the garage is now visually evident as the garage is taking
shape. Once the building reaches street-level, an additional 45 concrete pours will be necessary to complete floors 1
through 14. In all, 84 concrete pours will be necessary from the building’s bottommost slab to its rooftop.

Numerous quality assurance/quality control (QA/QC) inspections continue daily to ensure that the concrete,
waterproofing, and reinforcing systems have met specified QA/QC requirements. Rigorous inspections are conducted
by third-party inspection firms, peer review experts, the contractor, and MCDOT, with oversight by the County’s
Department of Permitting Services (DPS). Quality is everyone’s business!

Walls and Elevated Slabs
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Waterproofing the outside face of vertical continues at Level P4. The contractor plans to make two to four wall pours
weekly. Eleven (11) wall pours remain at Level P4.

Voltex Waterproofing Fabric against Lagging Wall
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Wall Pour 3 on July 26, 2018



Level P4 Slab Pour 7 on July 27, 2018



Safety First

Each morning on the jobsite, work crews gather for a daily morning safety meeting. Items discussed include: personal
safety equipment, heat related issues, overhead dangers, pinch-points, clean and orderly jobsite, team
communications, watching for one-another, foot protection, etc.

Daily Morning Safety Meeting



In addition to the safety meeting, workers are required to go through a series of stretching exercises to loosen-up
and limber-up, thus avoiding preventable injury.

Daily Morning Stretching Exercises



Utility Construction

Pepco underground conduit work is nearing completion. Verizon underground conduit work will commence within
the next two weeks in Grandview Avenue with the same type of underground construction as the Pepco conduits.
Upon completion of the underground conduit work, both Pepco and Verizon will pull their new cables (respectively)
through the conduit network thus allowing the overhead wires along the east side of Grandview Avenue to be
permanently removed.

Utility Work along Grandview Avenue



Follow Project Progress via the Project Camera

A camera has been installed to view construction on the site. Click here to access the camera.
Upcoming and Ongoing Activities

e Concrete placement for garage Level P4 will complete on August 8
e Placing waterproofing in advance of wall construction

o  Wall pours

e Column pours

e Elevated ramp pours
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e Utility construction in Grandview Avenue and Ennalls Avenue

Project Milestone Schedule
Activity

Demolition of RSC Bld.
Building tie-down anchors
Geothermal Piping
Foundation Construction
Building Reaches Street Level
Utility Installation

Town Sguare

Building top-out

Building Close-in

Interior build-out
Substantial Completion
Mowe-in {occupancy)

Completion Date

Complete ¥
Complete v
Complete v
Summer 2018
December 2018
Summer 2018
Summer 2015
August 2019
October 2019
Spring 2020
May 2020
Summer 2020
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